

Estado de las adaptaciones de Iberclear a T2S

30/01/2013

Overall Status



Overall Status Description

Deliverables and milestones related to SP3 are on track, although some points remain open. Final concretion of these points in the coming weeks would allow to reach the completion of the SPs without problems. Internal adaptation activities are progressing according to the plan; although a delay in the development (specially in the implementation of the first phase of the project) could impact the whole plan, the likelihood of this risk could materialise keeps very low.

Key Risks Status



Key Risks Status Description

The adaptation plan to T2S designed by Iberclear consists in the development of a new system, and the project is divided into two phases. The first phase ("Spanish Reform") has to be implemented in Q4 2014. A delay in the implementation of this first phase could have an impact on the whole plan. Nevertheless, for the time being, the planned tasks are being completed according to the

Overall SP3 Status



Overall SP3 Status Description

Some aspects related to SP3 have been closed very recently (final configuration of migration waves in terms of composition and timing) or need to be still closed, particularly some other topics related to User Testing. This is an issue that has an impact on the internal planning. Nevertheless, the adaptation activities are progressing according to the plan.

Overall SP4 Status



Overall SP4 Status Description

The different options are being assessed. Some information related to Dedicated Links is still not available. However, from Iberclear's point of view, it is foreseen to confirm the final decision on connectivity in time.

Overall SP5 Status



Overall SP5 Status Description

The definition of potential specific test cases for Iberclear participants is being examined.


Overall SP7.DL Status



Overall SP7.DL Status Description

Evolution subject to the final decision about connectivity

Overall SP7.VAN Status



Overall SP7.VAN Status Description

Evolution subject to the final decision about connectivity

Overall SP8 Status



Overall SP8 Status Description

In progress. No issues detected at the date of the report.