CSD: **IBERCLEAR**

Overall Status

Y

Overall positive status in relation to IBC Project Plan. However, some uncertainties still available concerning DLs, Migration Waves composition and timing and T2STesting.

Overall SP Status

G

Totally in line with regard to the completion of SPs

Task & Activities Status

Y

Decisions on connectivity model pending on final concretion of Dedicated Lines

Key Issues Status

Y

Final composition of migration waves, especially for the definitive time of migration.
Pending resolution of testing uncertainties.

Key Risks Status

G

Risks derived from implementing of the first phase ("Spanish Reform") no impact for the time being in the T2S Planning Schedule